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October 26, 2020 

Hala‘ula Well and Reservoir Project, North Kohala 
UPDATE #3 

Project Scope: 
This project will improve water service to the Kapa‘au and Hala‘ula communities by adding a new 
well, 500,000-gallon reservoir, and more than two miles of waterlines to the Hala‘ula water system. 
Also included will be new water meters, meter boxes and copper waterpipes called service laterals that 
will deliver drinking water from the main line to properties. The original scope of work will be 
expanded to include replacing approximately 1,300 feet of waterline along Akoni Pule Highway 
(HWY 270) to enhance system reliability for additional customers.  Existing infrastructure will 
continue servicing customers until the system upgrades become operational. 

General Contractor: 
Goodfellow Bros. Inc. 

Construction Status: 
A new waterline and all necessary laterals have been installed along Akoni Pule Highway and 
Hala‘ula-Ma‘ulili Road. The contractor has applied temporary paving over the trenched areas and is 
patching potholes on Hala‘ula-Ma‘ulili Road to minimize impacting area residents. Construction of 
the reservoir, control building, and the outfitting of the well are expected to begin in mid-November. 
Final paving of the roadways will occur after the system is tested and service laterals transferred to the 
new waterlines. Project completion remains on schedule for summer 2021. 

Project Cost: 
Project total cost is approximately $13 million, excluding the expanded scope of work. The DWS is 
funding this project through a low-interest loan from the State of Hawai‘i’s Drinking Water State 
Revolving Fund. 

Contact Information: 
DWS Project Engineer: Larry Beck (808) 961-8070 
DWS Communications Branch: Jason Armstrong (808) 961-8050 
Email: dws@hawaiidws.org 
Website: www.hawaiidws.org 
Or follow DWS @HawaiiDWS on: 

About the Department of Water Supply: 
Established in 1949, the Department of Water Supply (DWS) is a semi-autonomous Hawai‘i County 
agency governed by the Water Board. The DWS operates and maintains 23 public water systems with 
revenues generated wholly through providing water service to more than 40,000 customers. 

### 
…Water, Our Most Precious Resource…Ka Wai A Kāne… 

The Department of Water Supply is an Equal Opportunity provider and employer. 
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