
 

 

 

 
 

 

 
 

 
 

 
 

  
  

 

 

 

 
 

          
 

 

 
 

 

 

 

 
 

MINUTES 

DEPARTMENT OF WATER SUPPLY 

COUNTY OF HAWAI‘I
 

WATER BOARD MEETING 


May 23, 2017
 

West Hawai‘i Civic Center, Building G, 74-5044 Ane Keohokalole Highway, Kailua-Kona, HI
 

MEMBERS PRESENT: 	 Mr. Craig Takamine, Chairperson 
Mr. Russell Arikawa, Vice-Chairperson 
Mr. William Boswell, Jr. 
Mr. Nestorio Domingo 
Mr. Leningrad Elarionoff 
Ms. Brenda Iokepa-Moses 
Mr. Eric Scicchitano 
Mr. Keith K. Okamoto, Manager-Chief Engineer, Department of Water 

Supply (ex-officio member) 

ABSENT: 	  Ms. Kanoe Wilson 
Mr. Bryant Balog 
Director, Planning Department (ex-officio member) 
Director, Department of Public Works (ex-officio member) 

OTHERS PRESENT: 	 Ms. Jessica Yeh, Deputy Corporation Counsel 
Mr. Lance Fukumoto, Fukunaga & Associates 
Mr. Jon Nishimura, Fukunaga & Associates 
Mr. Fred Camero, Jr., Beylik Drilling & Pump Service, Inc. 
Mr. Jonathan Likeke Scheuer 

Department of Water Supply Staff 

Mr. Kawika Uyehara, Deputy 
Ms. Kaiulani Matsumoto, Information and Education Specialist 
Mr. Kurt Inaba, Engineering Division Head 
Ms. Candace Gray, Assistant Waterworks Controller 
Mr. Daryl Ikeda, Operations Division 
Mr. Eric Takamoto, Operations Division 
Mr. Warren Ching, Operations Division 
Mr. Lawrence Beck, Engineering Division 
Ms. Tennyson Noyes, Contracts Branch 

1) 	 CALL TO ORDER – Chairperson Takamine called the meeting to order at 10:00 a.m. and introduced the 
Board’s newest member, Mr. Eric Scicchitano.  He asked Mr. Scicchitano to say a few words about 
himself. Mr. Scicchitano stated that he was happy to be on the Water Board.  He is Director of 
Manufacturing and Distribution with HPM Building Supply and is involved in the community such as 
Habitat for Humanity as well as the Contractor’s Association.  He looks forward to being involved and 
mentioned it will be a steep learning curve and asked for patience as he asks questions. 
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2) STATEMENTS FROM THE PUBLIC 

1. Mr. Fred Camero, Jr. 

F. Camero:  Good morning.  My name is Fred Camero.  I am with Beylik Drilling & Pump Service.  
Thank you for giving me the opportunity to speak with you this morning.  I am here to respectfully 
request to be put on next month’s agenda where I will be requesting a contract time extension for the 
project I am currently working with through the Department, the Kahalu‘u A & B Booster Pump 
Repair. I believe that job number is 2016-1049.  Two weeks ago, I had submitted an extension 
request letter to the Department.  Subsequently, that extension letter request was denied; and I totally 
understand the reasoning behind that, specifically, the GRC’s only allow certain justifiable situations 
which allow for contract time extensions. This particular reason did not fall under that specific 
situation. However, I do appreciate the Department’s willingness to work with the contractor and to 
not want to punish a contractor for any delays that are beyond the contractor’s control.  I understand 
that they have recently introduced language in the bid package which specifically addresses this type 
of situation; however, unfortunately for me, my contract was awarded at the end of last year and this 
specific language only was introduced the beginning of this year.  So I am here to provide more 
information, either…I can go through the timeline or I can answer any specific questions that you may 
have. 

Chairperson Takamine stated that the Board could not ask any questions at this point but asked the 
Manager-Chief Engineer to look at what can be done to respond to Mr. Camero’s request. 

The Manager-Chief Engineer stated that it would be placed on next month’s Board agenda. 

2. Mr. Jonathan Scheuer 

J. Scheuer: (Mr. Scheuer also handed out written testimony dated May 23, 2017.)  Good morning, 
aloha. My name is Jonathan Likeke Scheuer, and I’m, as some of you know, I’m a consultant to the 
National Park Service, helping them with their water issues in West Hawai‘i; and I’m here to testify 
on their behalf on Item G, which is your further consideration of public input on the update to the 
Keauhou section of the Water Use and Development Plan update of 2010.  I’ve given you written 
testimony, but I’m just gonna briefly summarize it for you.  Number one message we want to convey 
is thanks to you and to the consultants.  One of the things that changed from your initial 2010 Water 
Use and Development Plan to now is a commitment to not seek to develop wells immediately mauka 
of Kaloko-Honokōhau National Historical Park, but rather instead to seek wells’ development further 
south in the area, which will certainly minimize impacts to the natural resources and traditional and 
customary practices of the park.  So if you remember one thing, we’re here to thank you very much 
for that development in this plan.  We’re very grateful for that as well as the working relationship 
we’ve developed over the years with Keith and others.  We would note, and this is more just to inform 
you, the plan itself that you’ve adopted talks about you’re going to evaluate future wells and their 
cumulative impacts through the use of monitoring wells in the area.  It’s not clear whether these are 
gonna be existing wells or new wells or how that’s gonna be done.  And that’s actually similar to the 
eight conditions that the State Water Commission adopted in February of this year in lieu of accepting 
the National Park Service’s petition for designation of the Keauhou aquifer, they said well we’re 
gonna do these eight things and one of the eight things was trying to get more monitoring wells put in.  
We think this is really important for both the Board as well as for the natural resources that we’re all 
trying to protect because it is possible to have negative effects on coastal resources at pumping levels 
well below sustainable yield.  And so the only way to figure out where water is not getting to is 
through the use of monitoring wells.  So we’re gonna continue to work with the State of Hawai‘i 
Water Commission on trying to see more monitoring wells put in and what kind of protocols can be 
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put in to actually collect data and share data from those wells and we hope that’s gonna be useful to 
you as you follow through on that commitment in that section of the Water Use and Development 
Plan. That’s it.  I’d be happy to answer any questions if you had any.  (no questions) 

3) APPROVAL OF MINUTES 

ACTION: Ms. Iokepa-Moses moved for approval of the Minutes of the April 25, 2017, Water Board 
Meeting, seconded by Mr. Elarionoff and carried unanimously by voice vote. 

4) APPROVAL OF ADDENDUM AND/OR SUPPLEMENTAL AGENDA 

Chairperson Takamine made note of the Supplemental Agenda provided today for 

6(A) Job No. 2017-1065, Waimea Deepwell Repair. 


He also noted Revised Item 8(A) Material Bid No. 2017-01, provided to the Board today. 

The Manager-Chief Engineer asked what would be appropriate for this revision. 

Ms. Yeh suggested a Motion to amend the agenda with regards to Item 8(A) and to accept the revised 
version. 

The Manager-Chief Engineer noted that he was flexible how the Chairperson wanted to accommodate 
this. For the first one, Supplemental Agenda for Item 6(A), he was not sure if it required an amendment at 
this time or if the Chairperson would choose to accept it and take it up when the agenda item comes up on 
Page 2. For the separate request to amend the agenda to accommodate Items 8(A) and 8(D) he left it up to 
the Chairperson’s preference whether to handle it when those agenda items come up or amend the agenda 
now. 

Chairperson Takamine stated that his preference was to handle those agenda items when they come up on 
the agenda. 

5) HĀMĀKUA: 

A.	 JOB NO. 2011-971, KAPULENA WELL DEVELOPMENT PHASE 2 AND 

 SUPPORTING FACILITIES: 


The contractor, Jas. W. Glover, Ltd., is requesting a contract time extension of 11 calendar days.  
This is the second time extension request for this project. 

Ext. 
# From (Date) To (Date) 

Days 
(Calendar) Reason 

1 02/19/2017 06/22/2017 123 

Inclement and unworkable weather 
conditions (5 working days) and 
excess delays obtaining the building 
department permit (additional 116 
calendar days) 

2 06/22/2017 07/03/2017 11 
Inclement and unworkable weather 
conditions (1 working day) and change 
order work (6 working days). 

Total Days (including this request) 134 
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The contractor’s time extension request of one (1) working day is in concurrence with the 
Department’s tally of reported agreed upon rain-outs. The six (6) additional working days are 
requested due to change order work. 

The Manager-Chief Engineer recommended that the Water Board grant this contract time extension of 
11 calendar days to Jas. W. Glover, Ltd., for JOB NO. 2011-971, Kapulena Well Development 
Phase 2 and Supporting Facilities.  If approved, the contract completion date will be extended from 
June 22, 2017, to July 3, 2017. 

MOTION: Mr. Arikawa moved for approval of the recommendation; seconded by Mr. Elarionoff. 

The Manager-Chief Engineer explained this request is for one rain-out day and six for change order 
work to install bollards and other items associated with Hawai‘i Electric Light Company (HELCO) 
service. 

Mr. Inaba added that HELCO came out during the middle of the project prior to installing their line 
extension up to the site.  At that time, they deemed some extra things needed to be done.  Typically, in 
preliminary plans, the electrical consultant does not have specific plans for their work yet, therefore, 
this is added work that was not in the original contract. 

The Manager-Chief Engineer added that is typical in our experience, especially with deepwell 
projects, where our electrical consultants have a fairly good idea of the HELCO requirements and that 
is what the bid documents are based upon when designed.  When it actually comes to that phase 
during construction, when HELCO comes on site and takes a look around, it is not uncommon for 
them to deviate from what the consultants have drawn up.  It could be either updated standards or a 
site-specific issue that causes them to make changes.  He also mentioned that another time extension 
request would probably be coming next month for this project due to some delays with State Highway 
permitting. 

Mr. Elarionoff asked why it was not listed as a change order if it was added work. 

The Manager-Chief Engineer replied it was because the work is different from what the bid 
documents contain.  Bid documents consist of the plans and the specifications.  Normally, in the 
plans, the electrical drawings will show the conduit runs, the anticipated service drop, the transformer 
location, even down to the amount of protective bollards around the transformer.  When HELCO 
comes on site, they may make changes and present their requirement to us which is then handed over 
to the contractor. This was over and beyond what was on the plans for that portion of work. 

Mr. Boswell asked if the bollards were already included in the cost of the work, but that the time was 
not anticipated. 

Mr. Inaba replied that additional bollards were required and it did take a couple of extra days to get 
the material onsite, even though they had the material. 

Mr. Scicchitano asked if there is pre-coordination between HELCO and the consultant. 

The Manager-Chief Engineer replied there is. 

ACTION: Motion was carried unanimously by voice vote. 
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6) SOUTH KOHALA: 

A. JOB NO. 2017-1065, WAIMEA DEEPWELL REPAIR: 

This project generally consists of furnishing all labor, materials, tools and equipment necessary to 
remove the existing pump, motor, and column assembly; install a submersible pump and motor, 
column assembly, power cable, sounding tubes, and all appurtenant materials; chlorinate the well and 
pumping assembly; and complete an efficiency test; in accordance with the specifications. 

Bids for this project were opened on May 22, 2017, at 1:30 p.m., and following are the bid results: 

Bidder Bid Amount 
Beylik Drilling and Pump Service, Inc. $50,700.00 
Derrick’s Well Drilling and Pump Services, LLC $87,347.00 

Project Costs: 

1) Low Bidder (Beylik Drilling and Pump Service, Inc.) $ 50,700.00 
2) Contingencies (9.86%) $ 5,000.00 

Total Cost: $ 55,700.00 

Funding for this project will be from DWS’s CIP Budget under Deepwell Pump Replacement.  The 
contractor will have 60 calendar days to complete this project.  The Engineering estimate for this 
project was $75,000.00. 

The Manager-Chief Engineer recommended that the Board award the contract for JOB 
NO. 2017-1065, WAIMEA DEEPWELL REPAIR, to the lowest responsible bidder, Beylik Drilling 
and Pump Service, Inc., for their bid amount of $50,700.00, plus $5,000.00 for contingencies, for a 
total contract amount of $55,700.00. It is further recommended that either the Chairperson or the 
Vice-Chairperson be authorized to sign the contract, subject to review as to form and legality by 
Corporation Counsel. 

MOTION: Mr. Arikawa moved for approval of the recommendation; seconded by Mr. Elarionoff. 

The Manager-Chief Engineer mentioned that the low cost is due to the Department’s intent to furnish 
the pump and motor for this job.  In response to a question of where the well is located, Mr. Takamoto 
replied that it is just below the water treatment plant, on the same property. 

ACTION: Motion was carried unanimously by voice vote. 

7) NORTH KONA: 

A. JOB NO. 2017-1062, KALAOA #1 DEEPWELL REPAIR: 

The Manager-Chief Engineer stated that although it was intended that this be awarded today, due to an 
addendum that was of substance, it was decided, to be in the best interests for both the Department 
and the contractors, to postpone the bid opening from May 18 to June 15, 2017.  This is expected to 
be taken up at next month’s Water Board meeting.  
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8) MISCELLANEOUS: 

A. 	 MATERIAL BID NO. 2017-01, FURNISHING AND DELIVERING PIPES, FITTINGS, 
WATER METERS, FIRE HYDRANTS, BRASS GOODS, VALVES, ELECTRICAL 
SUPPLIES, ELECTRICAL EQUIPMENT, SCADA, WATER QUALITY EQUIPMENT, 
CHLORINATORS, MOTORS AND MISCELLANEOUS ITEMS FOR THE DEPARTMENT 
OF DEPARTMENT OF WATER SUPPLY STOCK: 

Bids were opened on May 9, 2017, and following are the bid results: 

The contract period for all Parts is one year, from July 1, 2017, to June 30, 2018.  All Parts are 
established price agreements for materials on an “As-Needed Basis.” 

Chairperson Takamine clarified for some of the new Board members that this does not mean the items 
will be purchased all at one time.  It is approval of the sum for each item.  He noted the revisions to 
the Agenda, which was handed out today.  He asked for a Motion to revise the Agenda to reflect these 
revisions. 

ACTION TO AMEND AGENDA: Mr. Arikawa moved to amend the agenda to reflect the revised 
bid award; seconded by Ms. Iokepa-Moses and carried unanimously by voice vote. 

The Manager-Chief Engineer recommended that the Board award the contract to the following bidders 
for MATERIAL BID NO. 2017-01, FURNISHING AND DELIVERING PIPES, FITTINGS, 
WATER METERS, FIRE HYDRANTS, BRASS GOODS, VALVES, ELECTRICAL SUPPLIES, 
ELECTRICAL EQUIPMENT, SCADA, WATER QUALITY EQUIPMENT, CHLORINATORS, 
MOTORS AND MISCELLANEOUS ITEMS FOR THE DEPARTMENT OF WATER SUPPLY 
STOCK, on an as-needed basis, as listed below, and that either the Chairperson of the Vice-
Chairperson be authorized to sign the contract(s), subject to review as to form and legality of the 
contract(s) by Corporation Counsel.  The contract period shall be from July 1, 2017, to June 30, 2018. 
AMENDMENTS NOTED FOR SECTIONS 14, 15, 32, AND 50. 

PART 
NO. 

DESCRIPTION BIDDER AMOUNT 

1 
DUCTILE IRON PIPE, PUSH-ON TYPE 
JOINT 

Ferguson Enterprises, Inc. $45,152.00 

2 DUCTILE IRON FITTINGS Ferguson Enterprises, Inc. $30,770.00 
3 DUCTILE IRON SOLID BODY SLEEVES Ferguson Enterprises, Inc. $44,500.60 
4 FLANGE GASKETS Ferguson Enterprises, Inc. $6,229.10 

5 NUTS, BOLTS, AND THREADED RODS 
Sid Tool Company, Inc. dba 
MSC Industrial Supply Co. 

and Class C Solutions Group 
$40,366.92 

6 COPPER TUBING Ferguson Enterprises, Inc. $76,535.00 

7 
GALVANIZED PIPES T&C (THREADED 
& COUPLED) 

Ferguson Enterprises, Inc. $10,901.75 

9 METER BOXES Ferguson Enterprises, Inc. $48,850.00 

10 METER COVERS 
A.P. Water Supply, Inc., dba 

HIW Hawai‘i 
$3,350.00 

11 AUTOMATIC METER READING UNIT Ferguson Enterprises, Inc. $51,500.00 
12 5/8” WATER METERS Ferguson Enterprises, Inc. $86,400.00 
13 NEPTUNE T-10 SERIES METER PARTS Ferguson Enterprises, Inc. $667.05 

Page 6 of 23	 May 23, 2017, Water Board Minutes 



 

 

 
 

  

 
 

 

 
 

 

 

 
 

 
 
 
 

  

 
 

 
  

 
 

 

 
 

 

  

  

 
 
 

 
 

 

 

 
  

 

  

 
 

 

 
 
 

  

  

  
  

 

PART 
NO. 

DESCRIPTION BIDDER AMOUNT 

14 
BADGER RECORDALL SERIES METER 
PARTS 

Badger Meter, Inc. dba 
National Meter & 

Automation 
DEFERRED 

$4,264.60 

DEFERRED 

15 1”- 2” WATER METERS 

Badger Meter, Inc. dba 
National Meter & 

Automation 
DEFERRED 

$22,010.75 

DEFERRED 

16 COMPOUND WATER METERS Ferguson Enterprises, Inc. $11,500.00 
17 TURBINE METERS AND STRAINERS Ferguson Enterprises, Inc. $24,981.79 
18 DETECTOR CHECK METERS Ferguson Enterprises, Inc. $6,500.00 
19 FIRE SERVICE METERS Ferguson Enterprises, Inc. $38,500.00 
20 FIRE HYDRANTS Ferguson Enterprises, Inc. $104,000.00 

21 MUELLER FIRE HYDRANT PARTS 
A.P. Water Supply, Inc., dba 

HIW Hawai‘i 
$5,006.50 

22 
MUELLER FIRE HYDRANT 
EXTENSION KITS 

A.P. Water Supply, Inc., dba 
HIW Hawai‘i 

$4,884.25 

23 
AMERICAN DARLING FIRE HYDRANT 
PARTS 

Ferguson Enterprises, Inc. $8,319.00 

24 
AMERICAN DARLING FIRE HYDRANT 
EXTENSION KIT 

Ferguson Enterprises, Inc. $43,660.20 

25 BALL METER VALVES Ferguson Enterprises, Inc. $53,000.00 

26 
BALL VALVE, PACK JOINT X METER 
COUPLING / FIP 

Ferguson Enterprises, Inc. $34,560.00 

27 COMPRESSION JOINT COUPLING Ferguson Enterprises, Inc. $5,172.00 
28 METER FLANGE COUPLING Ferguson Enterprises, Inc. $3,690.00 
29 PACK JOINT COUPLING Ferguson Enterprises, Inc. $37,821.40 

30 
CORPORATION AND CURB STOPS – 
BALL TYPE 

Ferguson Enterprises, Inc. $72,210.00 

31 PRESSURE REGULATORS Ferguson Enterprises, Inc. $1,169.56 

32 HOSE BIBBS 
W. W. Grainger, Inc. 

Ferguson Enterprises, Inc. 
$2,132.00 
$2,636.00 

33 INVERTED MARKING PAINT 
Safety Systems & Signs 

Hawai‘i, Inc. 
$8,332.00 

34 AIR RELIEF VALVES Ferguson Enterprises, Inc. $11,600.00 

35 
SLOW CLOSING AIR/VACUUM 
VALVES 

Ferguson Enterprises, Inc. $178,621.05 

36 SILENT CHECK VALVES Ferguson Enterprises, Inc. $80,458.22 
37 DUCKBILL CHECK VALVES Ferguson Enterprises, Inc. $109,598.25 
38 VALVE BOX DEBRIS CAP Ferguson Enterprises, Inc. $17,000.00 

39 
GATE VALVES – 3” AND LARGER, 
125# CLASS 

Ferguson Enterprises, Inc. $35,977.21 

40 
GATE VALVES – 3” AND LARGER, 
250# CLASS 

Ferguson Enterprises, Inc. $59,958.23 

41 BUTTERFLY VALVES Ferguson Enterprises, Inc. $10,134.00 
42 AUTOMATIC CONTROL VALVES Ferguson Enterprises, Inc. $2,050,296.73 
44 RESERVOIR LEVEL INDICATOR TK Process Hawai‘i, LLC $5,328.40 
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PART 
NO. 

DESCRIPTION BIDDER AMOUNT 

50 
ELECTRICAL SAFETY EQUIPMENT 

W.W. Grainger, Inc. 
Sid Tool Company, Inc. dba 
MSC Industrial Supply Co. 

and Class C Solutions 
Group 

$2,155.21 

$2,173.55 

51 ELECTRICAL TAPE OneSource Distributors, LLC $341.86 

52 DUCT SEAL COMPOUND OneSource Distributors, LLC $127.80 

53 
LIQUIDTIGHT FLEXIBLE NON­
METALLIC CONDUIT & FITTINGS 

OneSource Distributors, LLC $569.07 

54 
LIQUIDTIGHT FLEXIBLE METALLIC 
CONDUIT & FITTINGS 

OneSource Distributors, LLC $4,155.00 

55 RIGID PVC CONDUIT & FITTINGS OneSource Distributors, LLC $3,284.10 

56 EMT CONDUIT & FITTINGS OneSource Distributors, LLC $9,226.89 

57 
RIGID GALVANIZED STEEL CONDUIT 
& FITTINGS 

Wesco Distribution, Inc. $4,312.35 

58 
UNISTRUT CHANNEL AND 
HARDWARE 

OneSource Distributors, LLC $9,829.50 

60 INDUSTRIAL MOTOR LEAD CABLE TK Process Hawai‘i, LLC $135,757.91 

61 INDUSTRIAL CONTROL WIRING 
Sid Tool Company, Inc. dba 
MSC Industrial Supply Co. 

and Class C Solutions Group 
$3,573.00 

63 JUNCTION BOXES & ENCLOSURES TK Process Hawai‘i, LLC $47,499.93 
64 HEAVY-DUTY SAFETY SWITCH Wesco Distribution, Inc. $47,825.21 

65 
SOLID STATE REDUCED VOLTAGE 
SOFT STARTER 

TK Process Hawai‘i, LLC $120,965.68 

66 
MEDIUM-VOLTAGE REDUCED 
VOLTAGE SOFT STARTER 

TK Process Hawai‘i, LLC $64,637.28 

67 VARIABLE FREQUENCY DRIVES TK Process Hawai‘i, LLC $2,282,230.49 
68 POWER QUALITY EQUIPMENT TK Process Hawai‘i, LLC $395,530.00 

69 
PAD-MOUNTED STEP-UP 
TRANSFORMER 

Wesco Distribution, Inc. $398,144.31 

70 MOLDED CASE CIRCUIT BREAKERS TK Process Hawai‘i, LLC $62,603.00 
75 RETROFIT RTU PANEL TK Process Hawai‘i, LLC $16,200.00 

76 
PRE-FABRICATED SCADA 
SOLUTIONS 

Control Systems West, Inc. $1,980,123.11 

77 
AUTOMATION AND CONTROL 
COMPONENTS 

Control Systems West, Inc. $20,642.46 

78 AUTOMATION SOFTWARE Control Systems West, Inc. $329,853.62 
79 PROGRAMMING SERVICES TK Process Hawai‘i, LLC $1,500.00 

85 PRESSURE TRANSMITTER TK Process Hawai‘i, LLC $2,231.14 

89 WATER QUALITY EQUIPMENT Ferguson Enterprises, Inc. $20,752.18 

90 REAGENTS AND STANDARDS Ferguson Enterprises, Inc. $2,431.30 

91 MULTISTAGE BOOSTER PUMPS Engineered Systems, Inc. $325,194.68 

92 CHEMICAL FEEDER PUMP OneSource Distributors, LLC $7,170.00 
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PART 
NO. 

DESCRIPTION BIDDER AMOUNT 

94 
STAND-ALONE CHLORINE GAS 
DETECTOR 

Safety Systems & Signs 
Hawai‘i, Inc. 

$2,839.23 

96 CHLORINE GAS FEEDER OneSource Distributors, LLC $17,146.95 

98 MECHANICAL SEALS Engineered Systems, Inc. $92,842.94 

102A LEAK NOISE DATA LOGGERS Ferguson Enterprises, Inc. $94,662.45 

103 
LIGHT EMITTING DIODE 
LUMINARIES 

TK Process Hawai‘i, LLC $6,352.20 

For the following Sections: Section 8 – High Density Polyethylene (HDPE) Pipe; Section 43 – High 
Performance Butterfly Pump Control Valves; Section 45 – Hatch Frames and Covers; Section 46 – 
Arc Flash PPE – Daily Wear; Section 47 – Arc Flash PPE – Supplemental; Section 48 – Electrical 
Gloves & Testing; Section 49 – Digital Multimeter & Testing; Section 59 – Electrical Connectors & 
Terminations; Section 62 – Infrared Windows; Section 71A – Surge Protection Devices; Section 72 – 
3-Phase Monitor Relay; Section 73 – Power Monitoring Equipment; Section 74 – Industrial Electronic 
Components; Section 80- Uninterruptible Power Supply (UPS); Section 81 – Communication 
Hardware; Section 82 – Radio Equipment; Section 83 – Well Pressure Transducer; Section 84 – 
Pressure Transducer – Reservoir Level; Section 86 – Flow Switch; Section 87A – Zero-Clearance 
Electromagnetic Flow Meters; Section 88 – Reagentless Chlorine Residual Analyzer; Section 93 – 
Digital Chlorine Cylinder Scale; Section 95 – Chlorinator; Section 97 – Tablet Chlorinator & Parts; 
Section 99 – Motors; Section 100 – Submersible Motors – Refurbish / Rewind; Section 101 – 
Submersible Pump Cable, no bids were received.  For the Sections where no bids were received, staff 
shall obtain quotations in the best interests of the Department. 

MOTION: Ms. Iokepa-Moses moved to approve the bid award, as revised; seconded by Mr. Arikawa. 

The Manager-Chief Engineer explained that this bid is to give the Department a list of material that 
can be called upon on an as-needed basis rather than procure each item separately. 

Mr. Domingo noted that on the list, he was looking for the item quantity, especially on the 
million-dollar ticket items.  He wondered how many items the Department would be buying. 

Mr. Ikeda explained that for each Part number, there are multiple items used when putting out the bid. 
The Department estimates how much it uses per year, for instance, 6-inch pipes: 20 lengths are used; 
and that would be the quantity placed on the bidding documents for the vendor to bid on.  What was 
provided to the Board was a recap on the total for each item, or part number.  

The Manager-Chief Engineer added that an example would be the Variable Frequency Drives (VFD), 
Part 67, with a bid over $2 million.  The Department specifies what it anticipates purchasing in the fiscal 
year and lists the quantity, because it affects the price.  If the vendor anticipates they will be able to sell, 
example, 20 of these units, versus just one, they may be able to offer a more competitive price.  Because 
it is an estimate, there is a bit of risk on the vendor for what to propose and still stay competitive. 

Mr. Elarionoff asked for an explanation on the difference in price between Sections 13 and 14.  They 
both say meter parts, but one bid price is $667.05 and the other is 4,264.60. 

Mr. Ikeda explained they are different types of meters.  One is Neptune and one is Badger and they 
are different sized meters. 

ACTION: Motion approve the bid award, as revised, was carried unanimously by voice vote. 
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B. 	 WATER HAULING BID NO. 2017-04, PRICE AGREEMENT TO PROVIDE WATER 
HAULING SERVICES TO VARIOUS LOCATIONS ISLAND-WIDE (ON AN AS-NEEDED 
BASIS) FOR THE DEPARTMENT OF WATER SUPPLY: 

Bids were opened on May 10, 2017, at 1:30 p.m., and following are the bid results: 

1. Carnor Sumida dba ACR Water Hauling 
4,000-, and 5,000-gallon water trucks (price for all districts):  

Regular Hours      $103.28/hr.
 
Overtime Hours      $117.48/hr.
 

2. Kea‘au Service Station, Inc. 
4,250-gallon water truck (price for all districts): 

Regular Hours      $142.00/hr.
 
Overtime Hours      $192.00/hr.
 

5,000-gallon water truck (price for all districts): 

Regular Hours      $152.00/hr.
 
Overtime Hours      $202.00/hr.
 

6,000-gallon water truck (price for all districts): 

Regular Hours      $165.00/hr.
 
Overtime Hours      $215.00/hr.
 

The Manager-Chief Engineer recommended that the Board approve the price agreement for WATER 
HAULING BID NO. 2017-04, PRICE AGREEMENT TO PROVIDE WATER HAULING 
SERVICES TO VARIOUS LOCATIONS ISLAND-WIDE (ON AN AS-NEEDED BASIS) FOR 
THE DEPARTMENT OF WATER SUPPLY at the prices listed above, and that either the 
Chairperson or the Vice-Chairperson be authorized to sign the contract(s), subject to review as to form 
and legality of the contract(s) by Corporation Counsel.  The price agreement shall be from July 1, 
2017, to June 30, 2019. 

MOTION: Ms. Iokepa-Moses moved for approval of the recommendation; seconded by Mr. Arikawa. 

Mr. Ikeda explained that this bid is to establish a price agreement, as-needed.  If a small well were to 
break down and the Department needed to haul water to supplement the community, it would have 
this list of people that can be contacted.  Example, if ACR Water Hauling is not able to provide the 
trucks necessary, the Department has the option of going to Kea‘au Service Station at the price listed.  
These prices will be held for two years.  In answer to Mr. Arikawa’s question of what would happen if 
both carriers are unavailable, he stated the Department would look for another vendor; however, that 
situation has never been encountered. 

The Manager-Chief Engineer added that it has been very infrequent thus far that this service has had 
to be utilized.  In response to Mr. Boswell’s question of whether his understanding was correct that 
the trucks are certified to haul potable water, he replied that was correct.  It was specified in the bid 
documents. 

ACTION: Motion was carried unanimously by voice vote. 
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C. MATERIAL BID NO. 2017-02, FURNISH BASE COURSE, SAND, COLD MIX, HOT MIX, 
AND NO. 3F ROCK TO THE DEPARTMENT OF WATER SUPPLY: 

Bids were opened on May 10, 2017, at 2:00 p.m., and following are the bid results: 

Yamada 
& Sons, 

Inc. 

WHC 
LTD dba 

West 
Hawai‘i 

Concrete 

Grace 
Pacific 
LLC 

Edwin 
Deluz 

Trucking 
& Gravel, 

LLC 

Jas. W. 
Glover, 

Ltd. 

DISTRICT I: 

1A. 3/4-Inch Base Course (Cost per ton) $20.35 $18.49 

1B. 1½-Inch Base Course (Cost per ton) $19.80 $17.71 

1C. No. 3F Rock (Cost per ton) $25.80 $32.29 

1D. #4 Sand (Cost per ton) $50.00 $40.62 

1E. 
Mortar Sand - ASTM C144 (Cost 
per ton)

 $64.58 

1F. 
Cold Mix- ASTM D4215-87 (Cost 
per ton) 

$153.10  $150.00 

1G. 
Blended Material 60% #4 Sand and 
40% No. 3F Rock (Cost per ton) 

$52.10  $50.00 

1H. 
Hot Mix – County Mix IV (Cost per 
ton) 

$144.35  $141.67 

DISTRICT II: 

2A. 3/4-Inch Base Course (Cost per ton) $14.97 $12.90 

2B. 1½-Inch Base Course (Cost per ton) $13.57 $12.45 

2C. No. 3F Rock (Cost per ton) $23.62 $19.85 

2D. #4 Sand (Cost per ton) $26.28 $32.50 

2E. 
Mortar Sand - ASTM C144 (Cost 
per ton) 

$45.59 

2F. 
Cold Mix- ASTM D4215-87 (Cost 
per ton) 
DISTRICT III: 

3A. 3/4-Inch Base Course (Cost per ton) $20.46 

3B. 1½-Inch Base Course (Cost per ton) $18.85 

3C. No. 3F Rock (Cost per ton) $34.04 

3D. #4 Sand (Cost per ton) $38.28 

3E. 
Mortar Sand - ASTM C144 (Cost 
per ton) 

$60.64 

3F. 
Cold Mix–ASTM D4215-87 (Cost 
per ton) 

$156.00 

3G. 
Hot Mix - County Mix IV (Cost per 
ton) 

$155.10 

The Manager-Chief Engineer recommended that the Board award the contract for MATERIAL BID 
NO. 2017-02, FURNISH BASE COURSE, SAND, COLD MIX, HOT MIX, AND NO. 3F ROCK TO 
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THE DEPARTMENT OF WATER SUPPLY, by Parts to the following for the amounts shown above, 
and that either the Chairperson or the Vice-Chairperson be authorized to sign the contract(s), subject 
to review as to form and legality of the contract(s) by Corporation Counsel. 

District I – 	 Parts 1A, 1B, 1D, 1E, 1F, 1G and 1H to Jas. W. Glover, Ltd. 

Part 1C to Yamada & Sons, Inc. 


District II – 	 Parts 2A, 2B and 2C to Edwin Deluz Trucking & Gravel, LLC 

Parts 2D and 2E to WHC, Ltd. dba West Hawai‘i Concrete
 

District III –	 Parts 3A, 3B, 3C, 3D and 3E to WHC, Ltd. dba West Hawai‘i Concrete 
Parts 3F and 3G to Grace Pacific, LLC 

For the Parts where no bids were received, staff shall obtain quotations in the best interests of the 
Department. The contract period shall be from July 1, 2017, to June 30, 2018. 

MOTION: Mr. Arikawa moved for approval of the recommendation; seconded by Ms. Iokepa-Moses. 

The Manager-Chief Engineer noted that this is similar to the other material bids whereby it will be on 
an as-needed basis. 

Mr. Boswell asked if there was any volume established at this point. 


The Manager-Chief Engineer replied that this is just based on cost per ton. 


Mr. Elarionoff asked about the “best interests of the Department” and if that meant price-wise. 


The Manager-Chief Engineer replied that was correct.  Even that process needs to follow procurement 

laws.
 

ACTION: Motion was carried unanimously by voice vote.
 

NOTE: THIS AWARD ACTION WAS LATER REVISITED.  SEE PAGE 21. 

D. 	 MAINTENANCE BID NO. 2017-03, REPAIR AND MAINTENANCE OF KAHALUʻU 
 SHAFT HIL-A-VATOR, KONA: 

Bids were opened on May 10, 2017, at 2:30 p.m., and following are the bid results: 

ThyssenKrupp Elevator, Corp., bid $998.41/month to perform the repair and maintenance on the 
Hil-a-vator for two years, with a call-out cost of $345.00/hour. 

1. Cost of contract for two years ($998.41 x 24 months) $23,961.84 
2.	 Contingency 5,000.00


 TOTAL: $28,961.84
 

The last contract price was for $1,367.00/month, with a call-out cost of $238.71/hour. 

RECOMMENDATION: It is recommended that the Board award the contract for MAINTENANCE 
BID NO. 2017-03, REPAIR AND MAINTENANCE OF KAHALU‘U SHAFT HIL-A-VATOR, 
KONA, to ThyssenKrupp Elevator, Corp., for their bid amount of $23,961.84, plus $5,000.00 in 
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contingency, for a total contract price of $28,961.84, and that either the Chairperson or the 
Vice-Chairperson be authorized to sign the contract, subject to review as to form and legality of the 
contract by Corporation Counsel.  The contract period shall be from July 1, 2017, to June 30, 2019. 

Chairperson Takamine mentioned this item had supplemental information given out today and 
asked the Manager-Chief Engineer to comment. 

The Manager-Chief Engineer stated this was another situation where it may be prudent to request a 
Motion to Amend the agenda.  What happened with this bid, although it is written as such in the 
Agenda, is that upon further review of the bid documents, it was discovered that the sole bidder was 
non-responsive.  The Department’s recommendation will change.  He asked Ms. Yeh for the best way 
to accommodate this change. 

Ms. Yeh suggested a Motion to amend the agenda to reflect that the bidder was actually
 
non-responsive and to reflect the Manager-Chief Engineer’s recommendation. 


ACTION TO AMEND AGENDA: Mr. Arikawa moved to amend the agenda to reflect that the 
bidder was non-responsive and to reflect the Manager-Chief Engineer’s recommendation; seconded 
by Ms. Iokepa-Moses and carried unanimously by voice vote. 

The Manager-Chief Engineer recommended that the Board not award the contract for 
MAINTENANCE BID NO. 2017-03, REPAIR AND MAINTENANCE OF KAHALU‘U SHAFT 
HIL-A-VATOR, KONA, due to no qualified bids received.  Staff will seek alternate methods of 
procurement, in accordance with procurement rules. 

ACTION: Ms. Iokepa-Moses moved for approval of the recommendation not to award the contract; 
seconded by Mr. Arikawa and carried unanimously by voice vote. 

E. 	 RENEWAL OF CONTRACT FOR MAINTENANCE AGREEMENT – SOUTH 
 KOHALA, HĀMĀKUA, AND LAUPĀHOEHOE SITES (BRANTLEY CENTER, INC.): 

Brantley Center, Inc., presently has a Maintenance Agreement for site maintenance for the 
Department’s South Kohala, Hāmākua, and Laupāhoehoe tank and pump sites.  They are requesting to 
renew the Agreement from July 1, 2017, to June 30, 2018. The rates would be as follows: 

South Kohala - $4,392.35/month x 12 months = $52,708.20 
Hāmākua - $2,944.16/month x 12 months = $35,329.92 
Laupāhoehoe - $738.48/month x 12 months = $8,861.76


 Total: $96,899.88
 

The Department has the right to award the contract to Brantley Center, Inc., without advertising or 
calling for bids, according to Subsection 103D-1010 of the Hawai‘i Public Procurement Code.  
Brantley Center, Inc., has submitted the necessary documents to meet the requirements as a qualified 
rehabilitation facility.  There is no increase from their proposal for Fiscal Year 2016-2017.  Brantley 
Center’s performance has been satisfactory and the costs are reasonable.  A total of 41 sites are 
covered by this agreement. 

The Manager-Chief Engineer recommended that the Board award the contract for the RENEWAL OF 
CONTRACT FOR MAINTENANCE AGREEMENT – SOUTH KOHALA, HĀMĀKUA, AND 
LAUPĀHOEHOE SITES to Brantley Center Inc., for a period from July 1, 2017, to June 30, 2018, at 
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a total cost of $96,899.88, and that either the Chairperson or the Vice-Chairperson be authorized to 
sign the documents, subject to approval by Corporation Counsel. 

MOTION: Ms. Iokepa-Moses moved for approval of the recommendation; seconded by Mr. Arikawa. 

The Manager-Chief Engineer explained that this is a yearly bid and is for utilizing Brantley Center, 
Inc., which is a qualified rehabilitation facility; therefore, they are exempt from the normal 
procurement. They have done a sufficient job for the Department in the past and are not raising their 
price. The Department would like to continue utilizing their services. 

Mr. Arikawa asked how many years the Department has been utilizing Brantley Center, Inc. 

Mr. Ikeda replied it would be over 20 years for the area. 

ACTION: Motion was carried unanimously by voice vote. 

F. JOB NO. 2017-1015, DWS TELECOMMUNICATIONS SYSTEMS: 

This project consists of replacing the existing telephone systems at the DWS Main Office, Hilo 
Operations Center, Water Quality Laboratory, Waimea Baseyard, and Kona Baseyard.  The existing 
telephone systems are obsolete, and some portions of the system cannot be repaired should a failure 
occur. The telephone handsets are also system specific and, thus, replacement of the handsets is also 
included in the bid. 

Bids for this project were opened on March 16, 2017, at 2:00 p.m., and the following are the bid 
results: 

Bidder 
A3 Telecom, Inc. $81,487.20 
Converged Telecom, LLC Non-responsive 
Hawaiian Telcom, Inc. Non-responsive 
Echo Mountain Realty Inc. dba EMR Corporation No Bid 

Project Costs including a maintenance period of five (5) years: 

A3 Telecom, Inc.       $ 81,487.20 

Funding for this project will be from the Department’s Operating budget.  The Contractor will have 
180 calendar days from the date of Notice to Proceed to complete the project.  The estimate for this 
project was $80,000.00. 

The Manager-Chief Engineer recommended that the Board award the contract for JOB 
No. 2017-1015, DWS TELECOMMUNICATIONS SYSTEMS, to the lowest responsible bidder, A3 
Telecom, Inc., for the bid amount of $81,487.20, and that either the Chairperson or the 
Vice-Chairperson be authorized to sign the contract, subject to review as to form and legality by 
Corporation Counsel. 

MOTION: Mr. Arikawa moved for approval of the recommendation; seconded by Ms. Iokepa-Moses. 

The Manager-Chief Engineer stated that this long-overdue project is to replace the Department’s 
obsolete telephone system, islandwide, for which parts are no longer available. 
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In response to Chairperson Takamine’s question of why there was only one bidder for this project, the 
Manager-Chief Engineer explained that the other two were non-responsive for either not supplying the 
proper proposal or not supplying a proper product without a pre-approved substitution request.  

ACTION: Motion was carried unanimously by voice vote. 

RECESS: The Board took a recess from 10:40 a.m. to 10:50 a.m. to prepare for Fukunaga & Associates’ 
presentation. (Mr. Camero left the meeting.) 

G. 	 WATER USE AND DEVELOPMENT PLAN UPDATE - KEAUHOU AQUIFER
 SYSTEM AREA: 

The Water Use and Development Plan Update for the Keauhou Aquifer System area has been granted 
authorization by the Commission on Water Resource Management to proceed with the Water Board 
approval and subsequently the County Council approval process.  This is the second of two Water 
Board Meetings to receive further input regarding the plan update. 

Messrs. Lance Fukumoto and Jon Nishimura of Fukunaga & Associates made a presentation to the 
Board. 

Mr. Fukumoto began the presentation which outlines goals and guiding principals for this update.  
Key goals for the plan are first to provide guidance to ensure that future water needs of the County are 
met while preserving the integrity of the island’s water resources.  Second is to ensure that sustainable 
water resources are integrated into the formulation and development of land use policies by the 
County.  What that means is we are not just planning for today, but for several generations to come.  
Guiding principles behind the plan and all components of the Hawai‘i Water Plan--first, the public 
trust doctrine, which states that waters of the State are held for the benefit of the citizens of the State.  
Water is the most precious resource and shall be used wisely.  Highest quality water shall be used for 
the community’s highest beneficial uses, meaning potable water shall be used for domestic use and 
human consumption, and non-potable water should be used whenever feasible, such as irrigation and 
agriculture. 

Overview of the Hawai‘i Water Plan – there are five components.  The Water Resource Protection 
Plan and the Water Quality Plan define protection policies and the source in terms of quantity and 
quality.  The State Water Projects Plan and the Agricultural Water Use and Development Plan define 
the demand from State needs.  All four components feed into the Water Use and Development Plans 
which tie water to land use, and each county is responsible for preparing their own separate Water Use 
and Development Plans. All current components of the Hawai‘i Water Plan can be found on the 
Commission on Water Resource Management website. 

Background into the Hawai‘i Water Use and Development Plan – the original was prepared in 1990 
and the first update was completed in 2010 and adopted by the Commission on Water Resource 
Management in 2011.  This original update included an island-wide assessment and identified areas 
that warranted further study and evaluation.  These two areas that were identified were the Waimea 
Aquifer system area within the west Mauna Kea Aquifer sector area and the Keauhou Aquifer system 
area within the Hualālai Aquifer sector area.  This plan focuses exclusively on the Keauhou Aquifer 
system. 

The current update of the Keauhou Water Use and Development Plan included several components.  
First was the assessment of actual water use and anticipated demands and actually three different 
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water demand scenarios were examined.  First, as mentioned, were the anticipated demand scenarios 
which were a combination of existing water use, projected future water use under various degrees of 
entitlement, and also future water use associated with land use at various stages of the approvals 
process. The second demand scenario examined was County zoning which was a combination of 
existing water use for developed parcels and projected water use for undeveloped parcels based on 
actual water consumption in similarly zoned areas.  The third demand scenario was the 20-year 
incremental projection based on existing water use and population growth.  He went over maps as 
follows: 

Figure 3-1, Anticipated Water Demands – illustrates the entire build graphic, showing each layer as it 
is built upon the original TMK map.  Mr. Nishimura stated that the first map shows the existing users 
and the water that is already being used based on current conditions, and then additional future infill 
of the undeveloped parcels. 

Mr. Fukumoto spoke of the water agreements and credits.  By that, they mean developer agreements 
which are typically developer-installed source and/or infrastructure and dedicates to the Department 
of Water Supply in exchange for a set allocation or commitments for water service.  Also included are 
vacant lots with installed service laterals and lots with approved building permits.  If you look on 
Figure 3-1, the water commitments are in light blue.  The next component would be Department of 
Hawaiian Home Lands (DHHL), which shows allocation of water for the DHHL based on their 
request for water reservation within the Keauhou Aquifer sector.  There is significant overlap amongst 
the various components of anticipated demand.  In calculating for the anticipated demand scenario, a 
lot of care had to be calculated to avoid double counting. 

Mr. Nishimura stated that the map starts off with the existing conditions, adds on the future 
commitments of the County or the Department, and then the DHHL layer on top of that.  You begin 
filling in all those open spaces that are currently non-developed.  Finally, the last one is the Kona Use 
and Development Plan. You basically have a one-to-one correlation between location and demand.  If 
things come in other than that, they need to be evaluated carefully. 

Mr. Fukumoto also mentioned that the order of the build graphic by no means represents any 
significance in terms of priority. 

“Summary of Water Demand Scenarios – Keauhou ASYA” illustrates the water demand scenarios in 
relation to the sustainable yield which is the maximum rate at which water can safely be withdrawn 
from a water source.  The light blue along the top would be the sustainable yield for the Keauhou 
Aquifer system, at 38 mgd, and the dashed light blue line right below that is 90% of the sustainable 
yield, which is one of the triggers for designation as a water management area.  Below that is the 
green line, which is the anticipated demand scenario, at approximately 28 mgd.  Finally, the pink lines 
are the 20-year demand projections based on population growth and groundwater pumpage, which, at 
beginning of the year 2015, is approximately 15 mgd and then projecting out to year 2035 at 
approximately 23 mgd.  Both scenarios are well below the sustainable yield numbers. 

One of the mandates from the Commission on Water Resource Management was to incorporate 
environmental and cultural issues into the Water Use and Development Plan.  The initial outreach 
involved consultation with Native Hawaiian groups, including meetings and discussion with the 
Office of Hawaiian Affairs and the Department of Hawaiian Home Lands.  The general finding from 
this outreach was that traditional and customary impacts may typically require more detailed 
information regarding scope and location of a proposed action.  To determine traditional and 
customary impacts of source development, a two-tiered approach was proposed.  First was disclosure 
of an overall conceptual development program, and secondly was a process to evaluate the impact of 
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specific source development proposals.  This would be developed by the Commission on Water 
Resource Management through their well construction and pump installation permit application as a 
means to flush out traditional and customary concerns and impacts.  They would accomplish this by 
adding to the permit application, the requirement for consultation with the Ahamoku group, which 
represents the lineal descendants of each Ahupua‘a.  The intent of this consultation process is to 
develop mitigative measures to address any concerns and/or impacts during the permitting stage.  

For the overall source and infrastructure development program and meeting anticipated demands, first 
is the Department of Water Supply’s five-year capital improvement program (Figure 4-1).  It depicts 
the completed and future CIP projects.  This illustrates within a five-year window what actually has 
been built and has been programmed. Figure 4-2 represents the overall conceptual source 
development strategies, which are first to reduce dependence on basal water sources, which are any 
water sources makai of the purple dashed line.  Mauka of that represents high level and makai 
represents the basal sources. This is done by responsible development of high-level sources, meaning 
prudent well development in terms of spacing and interaction and also exploration of the southern part 
of the Keauhou Aquifer system area in the approximately 1600-foot ground elevation.  That would be 
represented by the light blue shaded area.  Also, investigation of the mid elevation deep aquifer as a 
potential resource, and finally, development of water system infrastructure to move water mauka to 
makai and then north to south. This is represented by the green arrows, showing the general direction 
of water flow. This is actually already occurring, as demonstrated by the CIP program. 

Mr. Nishimura added that the blue dots represent the demand locations and the size of the dot means 
the relative amount that will be needed.  

Mr. Fukumoto continued with non-potable source strategies and water conservation.  One is to 
increase the use of non-potable water whenever possible and the greatest opportunity for this is 
recycled water.  This is already in progress with the Department of Environmental Management’s 
initiatives to convert the Kealakehe Wastewater Treatment Plant to produce R1 recycled water.  Also 
in water conservation initiatives is the Department of Water Supply’s water loss management 
program, the partnership with WaterSmart, proper landscaping, and outreach. 

Watershed Management Strategies – the Department of Water Supply is already active in watershed 
protection initiatives such as participation in the Three Mountain Alliance, which is a watershed 
partnership of ten members, and also the identification of priority recharge areas for the Department’s 
water systems for protection and enhancement and working with the Department of Health.  

The current status of the Water Use and Development Plan for Keauhou update – the plan was 
approved by the Commission on Water Resource Management at its February 2017 meeting.  After 
the Water Board presentations of today and last month, the  proposed next steps are adoption by 
Hawai‘i County Council and then, if adopted, on to the Commission on Water Resource Management 
for adoption. 

Questions: 

Mr. Domingo stated that he had read the document from cover to cover and felt that all bases had been 
covered. He felt it was a very good report.  His question was, as a representative of District 7, if the 
38-million gallon daily sustainable yield (based on 20 inches of rain) was annual rainfall and whether 
the 125 inches of rain for the forested area and the yield of 38-million gallon daily sustainable yield 
was annual average, plus whether it was based on some kind of almanac or data from all those years. 
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Mr. Nishimura replied that the chart shown with the different components of the Hawai‘i Water Plan 
includes a Water Resource Protection Plan.  It was prepared by the State Water Commission and is 
constantly updated as technology gets better.  They work closely with the United States Geological 
Service (USGS) along with other hydrogeologists.  They balance things like recharge rates, cover, or 
mist/condensation of the upper levels, and preservation of native forests.  That number and the 
sustainable yield actually comes from the State Water Commission.  Each of the study areas is 
established by the Water Commission. That is why part of the guidelines for update of any of these 
plans requires a framework where consistent study areas are used and the different plans are 
coordinated through them.  The Water Use and Development Plan is actually supposed to be helping 
the counties establish or plan for sustainable development.  It was worked on with the Planning 
Department because they are the ones that actually establish or set the land use policies, including the 
General Plan and zoning.  The idea for permit approval is to take into account the water availability 
and how easy or what it costs to bring the water from the sources to the proposed development. 

Mr. Fukumoto added that the Water Resource Protection Plan Mr. Nishimura referred to is on the 
State of Hawai‘i, Department of Land and Natural Resources, Commission on Water Resource 
Management website. 

Mr. Domingo thanked them for addressing his concerns. 

The Manager-Chief Engineer stated that the next step would be some kind of Motion to approve the 
Water Use and Development Plan to take it to the next step.  As part of the formal adoption of this 
plan, it first needed approval from the Commission on Water Resource Management, which happened 
in February.  At the County level, it comes for two hearings by the Water Board.  If the Board accepts 
this document, the next step is County Council adoption.  Although it is not formally on this agenda 
for action, the Board can still provide input and revise the document accordingly.  The Department 
will place it on the agenda for adoption next month. Any additional comments from the Board can be 
discussed today. 

Mr. Elarionoff stated this is a good thing the Department is doing; but by the same token, if you look 
at the way our State is developing, the prices are going up so fast, it is really hard for young couples to 
get their own houses.  With the older population, in Honolulu, they are allowing people to build toy 
houses on the side of their homes for rent in their own lots. 

Mr. Nishimura noted they are called auxiliary dwellings.  

Mr. Elarionoff stated he thought of them as toy houses.  This island has so much land, but if you do 
not have the water, there is nothing you can do about it.  Yet the population is concentrated in certain 
areas where people are going to have to eventually combine the young families taking care of the old 
folks in the same house.  How do you plan for something like that, when the laws change?  Right 
now, the law does not permit it, but eventually, it has to. 

The Manager-Chief Engineer stated that for all of these planning documents, this is always the 
concern. Nobody’s crystal ball is one hundred percent accurate.  That is why, he believed, in this 
document, there were three future demand scenarios that were evaluated.  One scenario was based on 
anticipated demand where the wheels are in motion and they could get a water meter.  The other one 
was based on zoning.  The third was based on population projection growth; that is typically the 
reality check and is based on past history.  We all know that we are not going to hit 33 million gallons 
per day pumping of water in the next five years, so let’s look back at how the population has grown in 
this region over the past 10 to 15 years.  Basically, that is what Fukunaga & Associates did and that 
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methodology was approved by the Commission on Water Resource Management as viable for this 
report. At this point, he felt it is the best we can do. 

Mr. Nishimura provided a clarification.  If you go back to the body of the report, there was a study 
that was done, a calculation of population projection versus actual metered water use, and it shows 
this correlation. It kind of validates in a way and we are hoping it validates your water consumption, 
especially potable water, and will parallel the rate of growth.  That is one way to monitor your infill 
rate and your zoning, and whether you put more density, that can be done with land use planning. 
That is the direction in working together with the Planning Department and how they do zoning.  As 
far as what the Board would be looking at is the population rate of growth because that is going to 
show what kind of demand you have upcoming and the rate that it is getting higher.  West Hawai‘i 
might be one of the highest scoring areas in the State. It is something to be aware of and track. What 
they are showing is that based on the full build-out of the current policies, you are still below the 
sustainable yield.  That was the comforting part, but it still needs to be tracked. 

The Manager-Chief Engineer stated that this report will be used as a tool for this Department, as well 
as the Planning Department, in future planning.  This is supposed to be a dynamic document. As 
more and better information comes forward, if it is substantial enough, then it would be worth 
updating this again. 

Chairperson Takamine thanked Fukunaga & Associates for their presentation and noted that this will 
be on next month’s agenda. 

H. MONTHLY PROGRESS REPORT: 

Chairperson Takamine asked if staff could give a snapshot of projects on this side of the island. 

Mr. Uyehara reported on the well repairs in North Kona.  Of the thirteen North Kona sources, seven 
are the high-level wells.  Of those seven, Wai‘aha, Keopu, Palani Ranch, and Hualālai wells are under 
repair. The Department has been getting inquiries from the public because there is a current water 
restriction in effect. Updated fact sheets were placed on the Department’s website on May 19 to 
provide inquirers in the community with updates on these well repairs and the fact sheets will be 
updated periodically.  The schedules are still on track.  Wai‘aha Well is hoped to be the first back on 
line by the end of July.  He mentioned the Board could be provided with updated fact sheets on the 
projects. They were posted on the website on Friday, May 19.  

Chairperson Takamine suggested adding something like “for updates, see website” to the signage 
along the highway. 

The Manager-Chief Engineer replied that the Department is trying to get this information out to the 
general public, and perhaps Ms. Matsumoto could share some of those efforts thus far. 

Ms. Matsumoto stated that the Department has been working with Civil Defense, to get a Blackboard 
message out through text and email.  Plans are, this week, to include something to drive the public to 
our website to view all of the available information.  She reported on her visit to Kona the end of 
April to meet with a lot of the Department’s commercial higher users to let them know of the 
situation, see what they are doing, and providing tips on how to help reduce water usage.  Everyone 
was receptive.  The Department has not had to place any radio ads recently. 
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The Manager-Chief Engineer stated that coordination with Civil Defense is weekly.  A lot of people 
have signed up to get the alerts from Civil Defense for normal events; therefore, they would get the 
Department’s water restriction notifications and updates as well.   

Chairperson Takamine asked if the Department is still seeing consumption levels drop after putting up 
the signage, etc. 

The Manager-Chief Engineer replied that it typically drops after a good rain so that tells us that there 
is a lot of irrigation being done because it is almost instantaneous for the tank levels to recover.  There 
is a bit of apathy going on just because it has been going on for this long.  He has also reached out to 
the Rotary Clubs to get the word out and had an interview with Ms. Sherry Bracken of Hawai‘i Public 
Radio. She recommended the Department do some face-to-face outreach in the area, and that is being 
worked on. 

Mr. Boswell asked what happens with the WaterSmart program.  It does not have any teeth to it but it 
tells people that they are using too much water.  He asked if it can be followed up with a visit to the 
customer to find out why they are using the amount of water they are using compared to their lot size. 

Mr. Uyehara explained that the Department has gotten some feedback on that.  The program is set up 
where the customer can go on the WaterSmart website to update their actual account information so 
their account is compared properly with other accounts.  As far as having teeth to it, the Department is 
relying on the behavior aspect and the competitive nature for most people to do better. 

Mr. Boswell stated that he receives the WaterSmart reports and they are helpful. 

Mr. Uyehara stated that the effort done with WaterSmart is the educational aspect, to provide 
customers with tips on ways to conserve water. 

Mr. Elarionoff commented that the only way to make people conserve water is to charge them. 

The Manager-Chief Engineer mentioned the Department’s block rate structure which was partially 
designed for that purpose. 

I. REVIEW OF MONTHLY FINANCIAL STATEMENTS: 

No questions. 

J. MANAGER-CHIEF ENGINEER’S REPORT: 

The Manager-Chief Engineer announced the Department had a retiree from the Operations Division.  
Mr. Ikeda provided some background on Mr. Ronald Yokomizu, who is a Water Plant Operator in 
Kona. He has been with the Department since 1999 and was with the Department of Public Works 
prior to that.  He has enough years of service and is retiring at the end of this month. 

K. CHAIRPERSON’S REPORT: 

Chairperson Takamine stated that it is an honor to serve on the Water Board.  The Board has a great 
responsibility of overseeing the Department, which is primarily responsible for providing safe 
drinking water to its customers, and has recently had three Board Members’ terms expire—Mr. Rick  
Robinson, former Chairperson, and both Ms.  Susan Lee Loy and Mr. Jay Uyeda. They provided a lot 
to this Board and he felt good about serving alongside them.  He looks forward to the new Water 
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Board Members participating, not only during the monthly meetings, but outside of that.  Any 
opportunities they may have to participate in site visits or conferences is encouraged.  He was 
disappointed that at the last two conferences, only he and the Vice-Chair attended.  He added that 
confere4nces are a great learning and networking experience.  He mentioned the HWWA/HRWA 
conference coming up this November, and next year, typically one February, and one in the summer.  
He encouraged participation during the meetings.  No question is invalid.  The Board does not always 
take the recommendations from staff, which provides for good conversations.  Any questions are 
welcomed, and staff has always had an open door policy. 

The Manager-Chief Engineer provided information on the Hawaii Water Works Association/Hawaii 
Rural Water Association conference which will take place November 1 to 3, 2017, at the Sheraton 
Keauhou hotel.  Each year, a different island hosts--Kauai, Oahu, Maui, and Big Island; and this year 
is Big Island’s turn. 

MATERIAL BID NO. 2017-02, FURNISH BASE COURSE, SAND, COLD MIX, 
HOT MIX, AND NO. 3F ROCK TO THE DEPARTMENT OF WATER SUPPLY: 

Chairperson Takamine asked the Board to go back to Item 8(C) Material Bid No. 2017-02, Furnish 
Base Course, Sand, Cold Mix, Hot Mix, and No. 3F Rock to the Department of Water Supply, 
and asked for help from Ms. Yeh as far as making a Motion as the Board has received some recent 
information regarding this item. 

Ms. Yeh stated that, depending on which route the Board wanted to take, it could either make a 
Motion to Amend the motion that was already adopted to reflect that it will defer award of District II 
Items 2(A) through 2(C) or it could make a Motion to reconsider; however, the amendment should be 
fine. She added that she was made aware that Mr. Balog’s family is one of the bidders for Items 2(A) 
through 2(C) of Agenda item 8(C).  She would like to have that disclosed; and if the Board thinks that 
will change their vote, then it might want to reconsider amending.  She wanted it re-discussed and 
reflected in the Minutes. 

Chairperson Takamine asked if anyone wished to make a Motion. 

The Manager-Chief Engineer stated that upon hearing that the Chairperson wanted to open it up for 
further discussion, he would suggest revisiting Item 8(C) in its entirety from the beginning.  That 
would be easier than trying to make an amended Motion without having a discussion. 

Ms. Yeh suggested a Motion to reconsider Item 8(C). 

Chairperson Takamine called for a Motion. 

MOTION: Mr. Arikawa moved to reopen Item 8(C) for discussion; seconded by Mr. Scicchitano. 

The Manager-Chief Engineer asked Ms. Yeh to repeat the reason why the Board is revisiting this 
agenda item. 

Ms. Yeh stated that for Items 2(A) through 2(C) of Agenda Item 8(C), a Board Member’s family 
owns that business; and, therefore, it would be in the interests of disclosure to the Board.  How much 
that matters is up to the Board. 

Chairperson Takamine stated that he was fine approving everything else except Part II (A), (B), and 
(C), for which he was hoping to defer to give time for due diligence. 
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Ms. Iokepa-Moses asked if this was disclosed before the bids came to the Board.  She did not think 
someone should be penalized for being a volunteer on the Board if this was not made a fact before the 
bid was accepted. 

Chairperson Takamine replied that from his perspective, it is not about penalizing them, but just to 
make sure, now that everybody knows it is a fact, that we do our due diligence to see what the County 
procurement or Ethics Board might have to say on this issue.  The last thing he would want is for the 
Board to act irresponsibly.  It is nothing against that individual, but he wanted to make sure the Board 
is protected. This is not to say it will not be awarded, but he was just asking for some time to look 
into the issue. 

The Manager-Chief Engineer stated that because this is May, there is time to award in June and be on 
time for Fiscal Year 2017/2018. 

Chairperson Takamine explained that he was putting himself in Mr. Balog’s position because he 
would not want it to come back on him; it is just for disclosure.   

Mr. Elarionoff stated that was part of the reason why he asked earlier about the clause “best interests 
of the Department,” and he was assured it was strictly financial and no favoritism was involved. 

Chairperson Takamine stated that he was looking at it from the Ethics perspective. 

The Manager-Chief Engineer recapped what he understood of the Chairperson’s concern that, again, 
this is an open competitive bid process and that particular company was the low bidder on three items 
(2A through 2C).  He did not believe there were any concerns over the dollar amount or things of that 
nature. What he thought the Board wanted, as a body, was to ensure that integrity is maintained.  In 
that case, he thought it best to be safe.   

Mr. Arikawa did not see any problem with waiting until next month for those three items.  It is a 
matter of being cautious, and we would not want West Hawai‘i Concrete to come back and say this 
was being awarded because of a Board member, even though they did have the low bid.  

Mr. Boswell stated this is exactly the pricing he would see in competitive bidding “on the streets” 
between DeLuz Trucking and West Hawaii Concrete (WHC).  WHC has a much larger overhead, and 
DeLuz has less. For years now,  DeLuz’s pricing has always been a little bit less.  There is also a 
reason why the sand price does not beat the WHC price.  This is very in keeping with what you would 
expect to see in the industry. 

Chairperson Takamine understood but was just putting himself in that position. He would not want to 
answer to the question if it is ethical or not. 

Mr. Arikawa thought the Board should make a Motion to approve everything else but Items 2A, 2B, 
and 2C. 

The Manager-Chief Engineer asked for clarification if the intent was to defer those items and ask 
Corporation Counsel to evaluate the situation and bring back some kind of recommendation at the 
next Water Board meeting. 

Mr. Arikawa agreed and asked if the Manager-Chief Engineer was ready to make a recommendation. 
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The Manager-Chief Engineer proposed that the Motion should be amended to award the Parts, as 
listed, but defer award under District II, Parts 2A, 2B, and 2C. 


MOTION: Mr. Arikawa moved to approve the recommendation to approve everything else and defer     

District II, Parts 2A, 2B, and 2C, subject to review by Corporation Counsel. 


Ms. Yeh was asked if that was fine.  She replied it should be fine and is essentially to 
adopt or approve with the exception of 2A through 2C.   

SECOND: Mr. Boswell seconded the motion. 

ACTION: Motion was carried by six ayes and one nay (Ms. Iokepa-Moses). 

9) ANNOUNCEMENTS: 

1.	 Next Regular Meeting: 

The next meeting of the Water Board is scheduled for June 27, 2017, at the Department of Water 
Supply, Operations Center Conference Room; 889 Leilani Street, Hilo, Hawai‘i 

2.	 Following Meeting: 

The following meeting of the Water Board is scheduled for July 25, 2017, at the Department of Water 
Supply, Operations Center Conference Room; 889 Leilani Street, Hilo, Hawai‘i 

ADJOURNMENT 

ACTION: Mr. Arikawa moved to adjourn the meeting; seconded by Mr. Scicchitano and carried 
unanimously by voice vote.  Meeting adjourned at 11:50 a.m. 

Recording Secretary 
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