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DEPARTMENT OF WATER SUPPLY 
COUNTY OF HAWAI‘I 

WATER BOARD MEETING 
 
 

MEETING DATE: August 24, 2010 
 

TIME:    10:00 a.m. 
 

PLACE: Royal Kona Resort, Resolution Room, 75-5852 Ali‘i Drive, Kailua-Kona, HI 
 
 

1) CALL TO ORDER – 10:00 a.m. (please turn cell phones off or set to silent) 
 

2) STATEMENTS FROM THE PUBLIC 
 

3) APPROVAL OF MINUTES 
 

1. Minutes of the July 27, 2010, Public Hearing on New Water Rate Schedule 
2. Minutes of the July 27, 2010, regular Water Board Meeting 

 

4) APPROVAL OF ADDENDUM AND/OR SUPPLEMENTAL AGENDA 
(Note:  Addendum requires Roll Call Vote) 
 

5) HĀMĀKUA: 
 

A. JOB NO. 2007-923, CONSTRUCTION OF THE ĀHUALOA WELL DEVELOPMENT – 
PHASE 2 (PRODUCTION WELL AND 1.0 MG RESERVOIR: 
 

The contractor, Goodfellow Bros., Inc., has requested a contract time extension of 168 calendar days.  
This is the first time extension request for this project.   
 

Due to delays in receiving the required electrical drawings for the project from HELCO, the contractor 
has been unable to proceed with electrical work within the motor control building.  The remainder of 
work required to construct the control building (and all components within) cannot proceed until the 
building foundation is constructed.  This construction cannot be done until all necessary floor-
penetrating electrical conduits, etc., are in place.  
 

The contractor’s electrical work has also been delayed, due to changes in the electrical design for 
which contract change orders will be forthcoming. 
 

This project is being funded through the American Recovery and Reinvestment Act of 2009 (ARRA).  
The requested time extension will not affect ARRA funding for this project. 
 

If approved, the contract completion date will be extended from August 30, 2010 to February 14, 2011. 
 

RECOMMENDATION:  It is recommended that the Board grant this contract time extension of 168 
calendar days to Goodfellow Bros., Inc., for JOB NO. 2007-923, CONSTRUCTION OF THE 
ĀHUALOA WELL DEVELOPMENT – PHASE 2 (PRODUCTION WELL AND 1.0 MG 
RESERVOIR). 
 

B. AGREEMENTS WITH DEPARTMENT OF HEALTH SAFE DRINKING WATER BRANCH 
FOR USE OF SOURCE WATER PROTECTION FUNDS:  
 

The Board is being asked to consider approval of two agreements for the use of Source Water 
Protection funds from the State Department of Health, Safe Drinking Water Branch.  
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The first agreement will be to utilize the funds (grant monies) to remove and dispose of an abandoned 
underground storage tank (UST) in Honoka‘a, located upgradient of the Department’s Haina Well 
source.  The UST was discovered during the County of Hawai‘i, Department of Environmental 
Management’s Honoka‘a sewer project. 
 

The second agreement will be to utilize the funds (grant monies) for non-specific projects related to 
source water protection.  Examples include educational pamphlets, work related to land use guidelines 
to protect drinking water sources, physical improvements to contain known contaminants in the 
influence area, etc.  Exclusions include land acquisition. 
 

RECOMMENDATION:  It is recommended that the Water Board approve the execution of the 
FUNDING AGREEMENTS, and further that either the Chairperson or the Vice-Chairperson be 
authorized to execute the Agreements, subject to review as to form and legality by Corporation 
Counsel.  
 

6) SOUTH KOHALA: 
 

A.  JOB NO. 2010-966, WAIMEA WATER TREATMENT PLANT SLUDGE REMOVAL: 
 

Bids for this project were received on August 12, 2010, at 2:00 p.m.  The following are the bid results: 
 

Bidder Bid Amount 
2B Environmental, Inc. DBA Bob’s Sweetwater 
Pumping Services  

$137,880.00 

 

This project generally consists of the periodic removal and disposal of sludge, from the Waimea Water 
Treatment Plant, for a period not to exceed one year.  The bid amount was determined by multiplying 
the bidder’s unit price per load by 15 loads per month, for 12 months, from September 1, 2010 through 
August 31, 2011.  Actual payment will be for the actual number of loads made. 
 

RECOMMENDATION:  It is recommended that the Board award the contract for JOB NO. 2010-966, 
WAIMEA WATER TREATMENT PLANT SLUDGE REMOVAL, to 2B Environmental, Inc. DBA 
Bob’s Sweetwater Pumping Services, for their bid amount of $137,880.00, and that either the 
Chairperson or the Vice-Chairperson be authorized to sign the contract, subject to review as to form 
and legality of the contract by Corporation Counsel. 
 

7) KA‘U: 
 

A.  JOB NO. 2009-959 (REBID), PĀHALA WELL #1 REPAIR: 
 

This project generally consists of the replacement of the deepwell submersible motor, pump power 
cable, column pipe and appurtenances. 
 

Bids for this project were opened on August 5, 2010, at 2:30 p.m., and following are the bid results: 
 

Bidder Bid Amount 
Beylik Drilling & Pump Service, Inc. $121,923.00 
Derrick’s Well Drilling & Pump Services, LLC $123,562.61 

 

Project Cost: 
 

1) Low Bidder (Beylik Drilling & Pump Service, Inc.) $121,923.00 
2) Contingency (~10%) $  12,000.00 

Total Construction Cost: $133,923.00 
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Funding for this project will be from DWS’s C.I.P. Budget under Deepwell Pump Replacement.  The 
contractor will have 360 calendar days to complete this project.  The contract time is to allow for the 
long delivery time of the submersible pump and motor. 
 

RECOMMENDATION:  It is recommended that the Board award the contract for JOB NO. 2009-959 
(REBID), PĀHALA WELL #1 REPAIR, to the lowest responsible bidder, Beylik Drilling & Pump 
Service, Inc., for their bid amount of $121,923.00 plus $12,000.00 in contingency, for a total contract 
amount of $133,923.00.  It is further recommended that either the Chairperson or the Vice-Chairperson 
be authorized to sign the contract, subject to review as to form and legality of the contract by 
Corporation Counsel. 
 

8) MISCELLANEOUS: 
 

A. PROFESSIONAL SERVICES AGREEMENT: DWS UPDATE TO THE WATER USE AND 
DEVELOPMENT PLAN:  JOB NO. 2003-818: 
 

The consultant, Fukunaga & Associates, Inc., requested additional payment for work done beyond the 
scope of the current contract.  The following items are descriptions of the additional work: 
 

1.) Amendment of County Ordinance: 
In the beginning, Fukunaga & Associates, Inc., developed a new ordinance modeled after the current 
Honolulu Board of Water Supply (BWS) ordinance.  After discussions with the affected parties, the 
consultant changed course with an amended ordinance that focused on certain problematic wording in 
the existing ordinance.  This resulted in an expenditure of more than double the allocated amount for 
this portion of the work, which was $9,900.00.  Therefore, for this item, the consultant is requesting 
an additional amount of $10,000.00. 
 

2.)  Costs for Public Informational Meetings: 
The first change order on the contract was an amendment increasing the contract amount by 
$37,000.00 for additional public information meetings (i.e., instead of the originally planned two 
meetings in Hilo and Kona, a total of eight meetings were held: two each in Hilo, Kona, Waimea and 
Nā‘ālehu in 2006 and 2007.)  The meetings were to solicit input from the community and to avoid the 
difficulties encountered by another County agency, that arose when the public felt that the agency had 
not adequately informed the public or allowed for public input.  Of the $37,000.00, $8,900.00 was 
allocated for responding to comments.  Due to the extent of the public’s comments and the need to 
amend the Water Use and Development Plan in response, the consultant ended up spending over 40 
man-days, or $31,000.00, to respond to the comments and revise the document.  Therefore, for this 
item, the consultant is requesting an additional amount of $20,000.00. 
 

DWS recognizes that Fukunaga & Associates, Inc., has performed significant additional work beyond 
the initial expectations of DWS and Fukunaga and Associates, Inc., when the original scope of work 
was developed.  Staff and management have reviewed the request for additional payment and 
recommend acceptance of the change order in the amount of $30,000.00.  The original contract 
amount was $250,000.00.  Change Order No. 1 for $37,000.00 increased the project cost to 
$287,000.00.  The amended total contract amount, including this Change Order No. 2, will be 
$317,000.00.  Funds for the additional work are available. 
 

Consultant: Fukunaga & Associates, Inc. 
Original Fee:                        $250,000.00 
Previous Change Order:        $37,000.00 
This Change Order:               $30,000.00 
Revised Contract Amount:  $317,000.00 
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RECOMMENDATION:  It is recommended that the Board approve the additional payment for work 
performed by Fukunaga & Associates, Inc., for a total additional amount of $30,000.00 as Change 
Order No. 2 for JOB NO. 2003-818, DWS UPDATE TO THE WATER USE AND DEVELOPMENT 
PLAN and, further, that either the Chairperson or the Vice-Chairperson be authorized to execute the 
appropriate change order. 

 

B. PUBLIC HEARING: FINAL DRAFT -- WATER USE AND DEVELOPMENT PLAN 
UPDATE:  DWS JOB 2003-818: 
 

The County of Hawai‘i Water Board is the review committee for the Water Use and Development Plan 
(WUDP), and the Board is preparing to submit the Final Draft of the amended plan to the County 
Council for adoption by ordinance. 
 

The amended plan incorporates public review and comment received during eight Public Meetings held 
at four separate locations around the island (i.e., two meetings each, held in Hilo, Kona, Waimea, and 
Na‘alehu) in 2006 and 2007. 
 

The Board will be holding another public hearing in Hilo at the next Water Board meeting on 
September 28, 2010, prior to submittal of the ordinance to County Council for adoption.  The Final 
Draft is available on the Department of Water Supply’s website at www.hawaiidws.org . 
 
The Water Board will accept comments from the public during the STATEMENTS FROM THE 
PUBLIC portion of this Agenda and during this Agenda item. 
 

C. POWER COST CHARGE: 
 

The Power Cost Charge in July dropped to $1.55, compared to the current Power Cost Charge of $1.91. 
The Department will schedule a Public Hearing prior to the next Board meeting to adjust the Power 
Cost Charge from the current $1.91 to a range between $1.55 and $1.91. 
 

D. DWS C.I.P. BUDGET AMENDMENT FOR FISCAL YEAR 2010-2011: 
 

Based on the status of budgeted C.I.P. projects, we are proposing to amend the C.I.P. to remove one 
project and add two projects that are ready to go out to bid.  The project being removed is Hala‘ula 
Well Development Phase 2.  The projects being added are Pāpa‘ikou Pipeline Replacement and 
Waimea Water System Improvements.  The designs for both projects are complete, and bid documents 
are being drafted. 
 

Original C.I.P.: 
Kula‘imano Production Well and Supporting 
Facilities $3,000,000  
Āhualoa Power Line $500,000  
Kona Building $700,000  
Puakea (Kokoiki) 0.1 MG Reservoir $1,500,000  
Kukuihaele Well Water Quality Improvement $2,000,000  
Waimea Water Treatment Plant Compliance 
Upgrades Phase II $500,000  
Kahalu‘u Shaft Miscellaneous Projects $600,000  
Kynnersley .3 MG Reservoir $1,500,000  
Āhualoa-Honokaa Transmission Line $5,000,000  
Puakō Waterline Replacement $1,400,000  
Hala‘ula Well Development Phase 2 $3,000,000  

http://www.hawaiidws.org/�
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TOTAL $19,700,000 
 

Amended C.I.P.: 
 

Kula‘imano Production Well and Supporting 
Facilities $3,000,000  
Āhualoa Power Line $500,000  
Kona Building $700,000  
Puakea (Kokoiki) 0.1 MG Reservoir $1,500,000  
Kukuihaele Well Water Quality Improvement $2,000,000  
Waimea Water Treatment Plant Compliance 
Upgrades Phase II $500,000  
Kahalu‘u Shaft Miscellaneous Projects $600,000  
Kynnersley .3 MG Reservoir $1,500,000  
Āhualoa-Honokaa Transmission Line $5,000,000  
Puakō Waterline Replacement $1,400,000  
Pāpa‘ikou Pipeline Replacement (Phases 1 & 2) $4,200,000  
Waimea Water System Improvements (Spencer Rd. 
to Opelo Rd.) $1,200,000 
TOTAL $22,100,000 

 

RECOMMENDATION:  It is recommended that the Board approve the amended C.I.P. Budget of 
$22,100,000.00.  If approved, the additional funds required for the budget will come from the recently 
approved Bond float from the County. 
 

E. REPORT ON CASH HANDLING PROCEDURES: 
 

Report by the Waterworks Controller on specific steps that the Department is taking on cash handling 
procedures. 
 

F. FEDEX PRICING AGREEMENT:  
 

The Board is being asked to consider approval of a pricing agreement for the use of FedEx for the 
shipping for the Water Quality Assurance and Control Branch (WQAC).  
 

This agreement will be used primarily for shipments of water sample containers to Oahu and the 
Mainland.  This agreement will save the Department 25-28% in shipping costs. 
 

RECOMMENDATION:  It is recommended that the Water Board approve the execution of the 
FEDEX PRICING AGREEMENT, and further that either the Chairperson or the Vice-Chairperson be 
authorized to execute the Agreement, subject to review as to form and legality by Corporation Counsel.  
 

G. REPORT OF AD HOC FINANCE COMMITTEE: 
 

The Water Board’s Ad Hoc Finance Committee Chairperson, Mr. Art Taniguchi, has been  
investigating the three focus areas (DWS’s policies on credit card use, cash control and vehicle take-
home), which encompass the scope of the Committee’s work.  At this meeting, the Committee may do 
the following: 

 Discussion/action on vehicle take-home policy. 
 

H. ENERGY MANAGEMENT ANALYST UPDATE: 
 

The following areas will be covered: 
 Lālāmilo Site Clean-up and DLNR Lease Application Status 
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 DWS’s Green Initiatives 
 Update on Mayor’s Green Team and Energy Advisory Commission 
 Energy Saving Projects 

 

I. MONTHLY PROGRESS REPORT: 
 

Submission of Progress Report of Projects by the Department.  Department personnel will be available 
to respond to questions by the Board regarding the status/progress of any project. 
 

J. REVIEW OF MONTHLY FINANCIAL STATEMENTS: 
 

Submission of financial statements and information relating to the financial status of the Department.  
Department personnel will be available to respond to questions by the Board relating to the financial 
status of the Department. 
 

K. AGRICULTURAL WATER POLICIES: 
 

Discussion of the Department’s agricultural water policies. 
 

L. MANAGER’S REPORT: 
 

The Manager will provide an update or status on the following: 
1. Palani Road Transmission Waterline Project 
2. Hawaiian Ocean View Estates Project 
3. Waiākea Office Plaza project (ADA access) 
 

M. CHAIRPERSON’S REPORT: 
 

Chairperson to provide comments and/or information relating to matters of concern to the Water Board. 
 

9) ADOPTION OF FINDINGS OF FACT, CONCLUSIONS OF LAW, DECISION AND ORDER FOR 7-
27-10 CONTESTED CASE HEARING REGARDING WATER SERVICE ACCOUNT NUMBER 
69036800-11 (TMK 4-4-003:029), (In the Matter of the Appeal of Morag and Kenneth Miranda): 

 

The above Contested Case Hearing took place on July 27, 2010, in accordance with Chapter 91 of the 
Hawai‘i Revised Statutes and Rule 2-5 of the Rules and Regulations of the Department of Water 
Supply. 
 

Review and adopt the Findings of Fact, Conclusions of Law and Decision and Order. 
 

10) ANNOUNCEMENTS: 
 

1. Next Meeting: 
The next meeting of the Water Board will be held on September 28, 2010, at 10:00 a.m. at the 
Department of Water Supply, Operations Center Conference Room, 889 Leilani Street, Hilo, HI. 

 

2. Following Meeting: 
The following meeting of the Water Board will be held on October 26, 2010, at 10:00 a.m. at the 
Department of Water Supply, Operations Center Conference Room, 889 Leilani Street, Hilo, HI. 
 

11) STATEMENTS FROM THE PUBLIC: 
 

12) ADJOURNMENT 
Anyone who requires an auxiliary aid or service for effective communication or a modification of policies or procedures to participate in this Water Board 
Meeting should contact Doreen Shirota, Secretary, at 961-8050 as soon as possible, but no later than five days before the scheduled meeting. 
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Notice to Lobbyists:  If you are a lobbyist, you must register with the Hawai‘i County Clerk within five days of becoming a lobbyist.  {Article 15, 
Section 2-91.3(b), Hawai‘i County Code}  A lobbyist means “any individual engaged for pay or other consideration who spends more than five 
hours in any month or $275 in any six-month period for the purpose of attempting to influence legislative or administrative action by 
communicating or urging others to communicate with public officials.”  {Article 15, Section 2-91.3(a)(6), Hawai‘i County Code}  Registration 
forms and expenditure report documents are available at the Office of the County Clerk-Council, Hilo, Hawai‘i. 

The Department of Water Supply is an Equal Opportunity provider and employer. 


