
Page 1 of 4  Water Board Agenda 6-24-14 js 
 

DEPARTMENT OF WATER SUPPLY 
COUNTY OF HAWAI‘I 

WATER BOARD MEETING 
 
MEETING DATE: June 24, 2014 
 
TIME:    10:00 a.m. 
 
PLACE: Department of Water Supply, Operations Center Conference Room, 889 Leilani 

Street, Hilo, HI.  
 
 
1) CALL TO ORDER – 10:00 a.m. (please turn cell phones off or set to silent) 
 
2) STATEMENTS FROM THE PUBLIC 
 
3) APPROVAL OF MINUTES 
 

• Minutes of the May 27, 2014, Water Board meeting 
 
4) APPROVAL OF ADDENDUM AND/OR SUPPLEMENTAL AGENDA 

(Note:  Addendum requires Roll Call Vote) 
 

5) 
 

HĀMĀKUA: 

A. 
 
HONOKA‘A PLANTATION RESERVOIR SITE: 

The owner of Tax Map Keys (3) 4-5-010:001 and 121, Honokaa Plantation Cottages LLC (HPC), 
and the DWS wishes to enter into a Water Development Agreement that would ultimately get 
DWS an approximate 1-acre lot for a 0.5 MG reservoir (on TMK 4-5-010:121) and HPC 100 
equivalent units of water.  With the Āhualoa-Honokaa Transmission Waterline Project, Phase 2 
improvements, the reservoir desired will greatly improve DWS’s ability to supply additional 
water to the main town of Honoka‘a for potable use and fire protection.  Currently, the 
transmission line serving the existing storage for the area is only a 6” waterline and the 12” 
transmission line from the Āhualoa Well does not feed the existing reservoir.  The desired 
reservoir site is adjacent to the proposed 12” transmission line and at the same elevation as the 
existing reservoir.  With the new Āhualoa Well and new 12” transmission line (Phase 1) in 
service, the system will be able to support the additional units proposed in the Agreement. 
 
RECOMMENDATION

 

:  It is recommended that the Water Board approve the Water 
Development Agreement between DWS and HPC and that either the Chairperson or Vice-
Chairperson be authorized to sign the documents, subject to approval by Corporation Counsel as 
to form and legality.  

7) 
 

NORTH KONA: 

A. 
 
JOB NO. 2014-1011, KALALU‘U B DEEPWELL REPAIR: 

Bids for this project were opened on June 19, 2014, at 2:30 p.m., and the results will be reported 
at the meeting. 
 

B. 
 
JOB NO. 2012-985 HUALĀLAI DEEPWELL REPAIR – TIME EXTENSION REQUEST: 

The contractor, Beylik Drilling and Pump Service, Inc is requesting a contract time extension of 
October 31, 2014.  This is due to unforeseen events involving continuous high amps with the well 
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attributing to the damage of the column check valves and submersible motor. This request is to 
cover the time expended on troubleshooting, well extraction and repair of damaged equipment; 
and the necessary time required to procure replacement materials and for reinstallation work. This 
event was beyond the control of the Contractor and the original scope of the repair. 
 
Note: There are additional costs associated with this time extension. Material and labor costs for 
replacement materials and repaired equipment to be conducted by Change Order request. 
 
1st time extension – 123 calendar days 
2nd time extension – 273 calendar days 
 
RECOMMENDATION

 

:  It is recommended that the Board approve a contract time extension to 
Beylik Drilling and Pump Service, Inc, of 273 calendar days for JOB NO. 2012-985, Hualālai 
Deepwell Repair. If so approved, the contract completion date will be revised from January 31, 
2014 to October 31, 2014. 

C. 
 
JOB NO. 2012-985 HUALĀLAI DEEPWELL REPAIR – CHANGE ORDER: 

The contractor, Beylik Drilling and Pump Service, Inc is requesting a contract change order for 
the replacement and repair of damage materials and equipment, and troubleshooting services for 
Hualalai Deepwell. Due to high amps tripping off the well damage was incurred to the column 
check valves and submersible motor. Total project costs shall not exceed $235,256.72. The 
description of additional materials and associated fees are as follows: 
 

ITEM DESCRIPTION AMOUNT 
1. Additional funds required for replacement and repair 

of damaged materials and equipment.  
$ 53,611.72 

 TOTAL  $ 53,611.72 
 
Original Contract Amount:  $ 79,223.00 
Original Contingency amount:  $   7,922.00 
1st Additional Contingency request: $ 94,500.00 
2nd Additional Contingency request: $ 53,611.72 
 
RECOMMENDATION:

 

  It is recommended that the Board approve an increase in contingency of 
$53,611.72 to Beylik Drilling and Pump Service, Inc., for JOB NO. 2012-985, HUALĀLAI 
DEEPWELL REPAIR. 

D. 

 

FIRST SUPPLEMENTAL WELL DEVELOPMENT AGREEMENT DATED AUGUST 12, 
2009; PALANI WELL (TMK: 7-4-002:008):  

The developers Lanihau Properties, LLC, West Hawaii Business Park, LLC, and Palani Ranch 
Company, Inc. (“Owners”) request an extension of the “Completion Deadline” identified in 
Section 1(b) of the First Supplemental Well Development Agreement dated August 12, 2009 
(“Agreement”), due to circumstances beyond the control of the Owners.  The original 
“Completion Deadline” as specified in the Agreement was December 31, 2011.  An extension of 
the “Completion Deadline” to June 30, 2014 was given by the Board on December 18, 2012.  
 
The present request would extend the completion deadline to December 31, 2014. 
 
DWS Staff has been kept apprised of the situation and has no objections to the extension request. 
All other requirements and conditions of the Agreement will remain unchanged. 
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RECOMMENDATION:

 

  It is recommended that the Board approve the extension request to 
change the “Completion Deadline” as defined in the First Supplemental Well Development 
Agreement from June 30, 2014 to December 31, 2014. 

8) 
 

MISCELLANEOUS: 

A. DEDICATION OF WATER SYSTEMS
 

: 

The Department received the following documents for action by the Water Board.  The water 
systems have been constructed in accordance with the Department’s standards and are in 
acceptable condition for dedication. 
 

 1. GRANT OF EASEMENT 
 Grantor:  EWM Enterprises, LP 
 Tax Map Key: (3) 5-9-024:069 
 
RECOMMENDATION:

 

  It is recommended that the Water Board accepts these documents 
subject to the approval of the Corporation Counsel, and that either the Chairperson or the Vice-
Chairperson be authorized to sign the documents. 

B. 
 
MONTHLY PROGRESS REPORT: 

Submission of Progress Report of Projects by the Department.  Department personnel will be 
available to respond to questions by the Board regarding the status/progress of any project. 
 

C. 
 
REVIEW OF MONTHLY FINANCIAL STATEMENTS: 

Submission of financial statements and information relating to the financial status of the 
Department.  Department personnel will be available to respond to questions by the Board 
relating to the financial status of the Department. 
 

D. 
 
MANAGER-CHIEF ENGINEER’S REPORT: 

The Manager-Chief Engineer will provide an update or status on the following: 
1) Pu‘ukala/Kona Ocean View Properties Subdivision Improvement District Update 
2) Waikoloa Reservoir No. 1 Update 
3) Kawailani Tank Update 
4) Kahalu‘u D Deepwell Repair & Improvements Project Update 
5) Material Bid No. 2014-02, Section 20 – Solid State Reduced Voltage Soft Starter 
6) Public Information and Education Specialist Update 

 
E. 

 
CHAIRPERSON’S REPORT: 

Chairperson to report on matters of interest to the Board, including the American Water Works 
Association (AWWA) Conference which took place from June 9 to June 11. 
 

9) ANNOUNCEMENTS
 

: 

1. 
The next meeting of the Water Board will be held at 10:00 a.m. on July 22, 2014, at the 
Department of Water Supply, Operations Center Conference Room, 889 Leilani Street, Hilo, HI. 

Next Regular Meeting: 
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2. 

The following meeting of the Water Board is scheduled for August 26, 2014, at 10:00 a.m. at the 
West Hawai‘i Civic Center, Community Center, Bldg. G, 74-5044 Ane Keohokalole Hwy, 
Kailua-Kona, HI. 

Following Meeting: 

 
10) 
Anyone who requires an auxiliary aid or service for effective communication or a modification of policies or procedures to participate in this 
Water Board Meeting should contact Janet Snyder, Secretary, at 961-8050 as soon as possible, but no later than five days before the scheduled 
meeting.  

ADJOURNMENT 

Notice to Lobbyists

 

:  If you are a lobbyist, you must register with the Hawai‘i County Clerk within five days of becoming a lobbyist.  
{Article 15, Section 2-91.3(b), Hawai‘i County Code}  A lobbyist means “any individual engaged for pay or other consideration who spends 
more than five hours in any month or $275 in any six-month period for the purpose of attempting to influence legislative or administrative action 
by communicating or urging others to communicate with public officials.”  {Article 15, Section 2-91.3(a)(6), Hawai‘i County Code}  
Registration forms and expenditure report documents are available at the Office of the County Clerk-Council, Hilo, Hawai‘i. 
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